# Project Charter Document

| Project Name | Project Sponsor | Project Manager |
|---|---|---|
| Crop Farm Traceability System (*CTFS*) | Abel Kouffi | Jason Caniz |

## Justification and Background

A medium-sized crop farm company in need of an immediate traceability system (*TS*). The operations manager (*OM*) informs us that they produce and supply a variety of grains, vegetables, and plants such as (*but are not limited to*):

- Sorghum
- Millet
- Potatoes
- Cassava
- Tea
- Coffee

**Their main offices are located: in Africa; in Accra and Nairobi**

## Project Objectives (*POs*)

The OM would like to provide data-driven information and details to their smallholders to expand and have access to other markets within the upcoming year. Additional project business objectives are as follows:

- Implement a TS that will enhance productivity, and help the operations team manage their crops and teams more accordingly
- Ensure the traceability system collects data information about crop production and process stages to maximize the return on investment (*ROI*) for crop yields
- Ensure the traceability system collects detailed information during the crops' first mile stage to provide supply chain stakeholders with in-depth information about the produce

## In Scope Services

| In Scope (*Initial Implementation Phase*) | In Scope (*Next Implementation Phase*) |
|---|---|
| • Yield Forecasting:<br>**Related to the initial request**<br>• Growing Activities:<br>**Related to the initial request**<br>• Traceability:<br>**Related to the initial request** | • Custom Surveys:<br>**Seems like existing feedback channel exists, however, Farmforce service can be implemented after initial implementation phase if desired by main stakeholder** |

## Out of Scope Services

| Out of Scope (*Can be added if needed*) | Out of Scope (*Vital to compliance*) |
|---|---|
| • Farm Loan Management<br>**Not mentioned in the initial request** | • Compliance Surveys<br>**Help organizations meet reporting and certification requirements** |

| | |
|---|---|
| • GPS Field Mapping<br>**Not mentioned in the initial request. If needed, then farmers will need to provide farm map schematics to get process started** | • Certifications<br>**If client necessity for this service arises, Farmforce can help with certification recordkeeping, traceability, auditing, and premium payments** |

| Project Timeline | | |
|---|---|---|
| Location | Anticipated Project Start Date | Estimated Completion Date |
| Accra (*West Africa*) | January 1st, 2026 | March 31st, 2027 |
| Nairobi (*East Africa*) | July 1st, 2027 | September 30th, 2027 |
| **Dates based on the size of farms & season factors: Africa Dry & Rainy Seasons Article**<br>***Project Timeline dates can vary based on client needs*** | | |

## Project Deliverables

Current deliverables as of now are:

- Collection of additional data needed for TS implementation before PM travels to sites such as
- Have OM provide an accurate headcount* of involved project stakeholder and inform them about any distribution stakeholders,
- and provide detailed information about what supermarkets are requesting from the client to assess if additional deliverables are required
- Once the project is approved by all stakeholders, have the PM Travel and meet OM at location sites to further investigate needs and specific challenges for the specific location (*Both locations*)
- Ensure no out of scope services are needed before starting implementation planning phase
- Update CFRS document with any needed implementations tailored for location, crop production and processes, and updated client needs and specifications
- Compose database and update PM and PCM on any additional resources needed to ensure implementation of TS is successful
- Start prepping teams and locations for TS implementation; start brainstorming ideas with staff and field team members on how to maximize productivity
- Make sure all staff and field teams receive software training to maximize TS ROI

- Continue to provide remote support to promote ROI and innovation throughout the client lifecycle to ensure implemented solutions meet business objectives

**Project deliverables may be added during project development**

## Success Criteria

The success of the Crops Farm Traceability System (CTFS) implementation will be measured against the project objectives and key operational metrics.

- **Business Success Criteria**
  - Market Access Expansion:
    Smallholders successfully use data-driven information to expand and have access to other markets within the upcoming year
  - Maximized ROI:
    The implemented system collects data that can be directly used to demonstrate a quantifiable maximization of the return of investment (ROI) for crop yields
- **Operational & System Success Criteria**
  - Complete Data Collection:
    The traceability system is fully implemented and successfully collects detailed data information about crop production and process stages, including the crops' first mile stage
  - Productivity Enhancement:
    The operations team confirms that the system has enhanced productivity and improved their ability to manage their crops and teams more accordingly
  - Staff Proficiency:
    All staff and field teams have received the necessary software training to ensure effective system use and promote ROI
- **Project Execution Success Criteria**
  - On-Time Completion:
    The Project Manager successfully completes the initial phase of the project in Both Accra and Nairobi within the estimated timelines (Accra: March 31st, 2027; Nairobi: September 30th, 2027), considering any necessary re-evaluation and adjustment of timelines based on client needs
  - Stakeholder Sign-off:
    The updated CTFS document, tailored for location and specific needs, is approved by all stakeholders before starting the implementation planning phase
  - Budget Adherence:
    The final project cost stays within the estimated budget and all related budgets and costs are reported immediately to PM to mitigate resources and funds accordingly

# Project Scope Document

## Constraints

These are six possible situations and risks that can jeopardize TS Implementation but more can be added as the project evolves:

- Unreported changes and uncollected data vital during client lifecycle
- Not meeting project deliverable deadlines
- Base project timelines solemnly on weather forecasts without considering client needs or specifications
- Not meeting important travel events
- Pest or disease outbreaks
- Not ensuring communication channels are clear and set for all stakeholders**

## Assumptions

Some assumptions to avoid and minimize the above list of constraints:

- All data must be collected by assigned team members on time. Sudden changes or findings outside the initially collected data need to be reported to PM to avoid any type of unnecessary constraints that can jeopardize the implementation of TS
- Any deliverable that cannot be met by team members needs to be reported to necessary team members on time to factor in project delays; proper project delays need to be set to avoid additional costs
- After meeting OM and diving deeper into client needs, then timelines need to be reevaluated and adjusted. We cannot specifically focus on the initial project's proposed climate and seasonal weather timelines. This is important to avoid missing certain crop processes that are more fruitful during rainy seasons
- Ensure we plan any type of traveling necessities accordingly and factor those needs to minimize avoidable costly delays
- Ensure we are especially on the lookout for any types of pest or disease outbreaks that can affect crop growth and processing. This will better equip stakeholders for majorly unprepared costs
- Ensure all related budgets and costs are reported to PM immediately to ensure PCM can mitigate resources and funds accordingly in case of emergencies. This will ensure the project stays within reported budget changes and timeframes
- We also need to ensure we have clear communication channels with all stakeholders while the TS implementation phase is taking place, and make sure these channels are integrated later into the TS**

# Project Scope Document

## Project Team Members and Supporting Stakeholders

The list of stakeholders and team members involved is as follows:

**Project Team Members**:

- Project Sponsor and Operations Manager (*OM*): Abel Kouff
- Contact Info: a.kouff@aandncrops.com
- Responsibilities:
    - Vet the initial scoping document for Procurement Manager (*PCM*)
    - Take project over once TS has been implemented to ensure success
    - Remain as CFTS client-side business operations project PoC
- Project Manager (*PM*): Jason Caniz
- Contact Info: jason.caniz@farmforce.com
- Responsibilities:
    - Create and vet initial CFTS project document for OM
    - Further investigate needs and specific challenges to compose database per location
    - Train OM and staff members during rainy seasons (*while collecting important seasonal data*) then pass project over to OM
    - Remain as CFTS Farmforce-side operations team project PoC and provide additional future remote support (*if needed*)
- Procurement Manager (*PCM*): John Smith
- Contact Info: j.smith@aandncrops.com
- Responsibilities:
    - Vet the CFTS document for processing and contracting teams; add estimated budget and cost of the TS requirements
    - Ensure to pass down any important budget and needed staff member updates down the stakeholder supply chain
    - Start acquiring necessary hardware (hw) and TS building needed resources to be ready for implementation of TS (*if hw and resources have not already been obtained)*
- 8 Field Management Staff Members (*SM*)
- Contact Info: staffmemebers@aandncrops.com (*create distro list if needed***)
- Responsibilities:

- Assist operations in collecting and providing the required data on crop production process and current team members to aid in database creation (*if information not already collected)*
- Prepare direct report team members for implementation of TS

- **Other Supporting Stakeholders**:
  - 12,000 Contract Smallholders (**estimated, actual headcount needed*)
  - 6,000 Spot Farmers (**estimated, actual headcount needed*)
  - 2,000 – 3,000 Off-Season Farmers (**estimated, actual headcount needed*)
  - Contact Info: farmmemebers@aandncrops.com (*create distro list if needed***)

Responsibilities:

- Assist in collecting and providing the required data on crop harvesting and growth (vital for supermarket requested info), as well as any information on previous pest or disease outbreaks to aid in database creation (*if information is not already collected by necessary team members)*
- Prepare current field team members for implementation TS

**These responsibilities are important to ensure that the TS implementation is successful. Additional responsibilities may be assigned by PM based on stakeholder and project needs**

## Project Exclusions

These have been listed on the out-of-scope list but can be later added by OM if necessity to do so arises:

- Farm Loan Management
- GPS Field Mapping
- Compliance Surveys
- Certifications
- Any other type of client need that might be needed and can be resolved through Farmforce solutions

| Cost Estimate | | | | |
|---|---|---|---|---|
| Item | Estimated Cost | Actual Cost | Completion Cost | Variance |
| Farmforce Software Licenses | $105,000 | To be determined | To be determined | To be determined |
| Staff Training | $220,000 | To be determined | To be determined | To be determined |
| Travel and Accommodation | $10,000 | To be determined | To be determined | To be determined |
| Hardware Cost | $50,000 | To be determined | To be determined | To be determined |
| Resource Acquisition | $25,000 | To be determined | To be determined | To be determined |
| **Add more rows per needed project item, labor, or resource estimated or actual cost** | | | | |

Project Sponsor Signature

Procurement Manager Signature

Project Manager Signature